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Attendees 
 
CAC: Diane Kerby, Mark Klaas (for Michael Dossett), Harry Moberly, George Ridings 
(provisional), April Webb (for Jon Maybriar) and Craig Williams 
 
CDCAB: Jeff Brubaker, Lt. Col. Scott Gould, Ron Hink, Mike Hogg, Terry House, Diane 
Kerby, Mark Klaas (for Michael Dossett), Darcy Maupin, Bryan Makinen, Harry Moberly, 
George Ridings, George Shuplinkov (for Col. Norbert Fochs), Reagan Taylor, April Webb 
(for Jon Maybriar), Craig Williams and Ethan Witt (for U.S. Sen. Mitch McConnell’s office) 
 
Media Attendees: 
The Richmond Register: Kelly McKinney 
Lexington Herald-Leader: Greg Kocher  
 
 
Meeting Synopsis 
 
The meeting provided information on the following: 
 

§ Introduction of New Program Executive Officer 
§ Blue Grass Chemical Agent-Destruction Pilot Plant (BGCAPP) Update 
§ Kentucky Department for Environmental Protection (KDEP) Permitting Updates 
§ Permitting Comments  

 
 
Meeting Summary Structure 
 
This meeting summary is not intended to be a verbatim record of conversations; instead, 
it will provide an overview of the discussions and action items of government 
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representatives and various members of the CAC and CDCAB. Key action items identified 
in the meeting and a synopsis of the major questions and comments discussed during 
the various updates are noted below. Copies of slides and handouts presented during the 
meeting can be obtained from the Blue Grass Chemical Stockpile Outreach Office (ORO) 
at (859) 626-8944 or bgoutreach@iem.com.    
 
 
Action Items 
 
None. 
 
 
Outline of Key Issues and Discussions 
 
Welcome and Introductions – Sarah Parke, Manager, ORO 
 
Parke welcomed the attendees, reviewed the meeting agenda and noted the following 
action item from the June 14, 2017, CAC/CDCAB meeting: 
 
Action Item Steps Taken Date/Status 
Confirm 2018 CAC/CDCAB 
meeting dates. 

Dates provided in Sept. 13 
meeting information packet. 
No opposition to the 
proposed dates was voiced.  

Complete 

 
 
Opening Remarks – Reagan Taylor and Craig Williams, Co-Chairs, CDCAB  
 
Taylor welcomed attendees and said he appreciates everyone for what they do. Williams 
seconded Taylor’s remarks and welcomed Suzanne Milchling, program executive officer, 
Assembled Chemical Weapons Alternatives (ACWA). He mentioned Doug Hindman, 
Jeanne Hibberd, Sheila Pressley and Tara Long were not able to make it to the meeting. 
Williams then said George Ridings is a new provisional member of the CAC and Ridings’ 
company’s legal representative is working to determine if there is any conflict with his 
filling this position before he can be accepted. 
 
 

Key Updates 
 
Introduction of New Program Executive Officer – Suzanne Milchling, Program 
Executive Officer, ACWA 
 
Milchling introduced herself to the group. She said she previously visited BGCAPP and 
met CAC/CDCAB leaders, Chemical Stockpile Emergency Preparedness Program 
personnel and KDEP representatives, among others. Milchling said she looks forward to 
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working with everyone and plans to continue the existing program transparency and 
close relationships with the community. She said she started an initiative to find ways to 
destroy the stockpiles in a faster, more efficient way while still maintaining environmental 
compliance and safety. Milchling said the ACWA program is a significant portion of the 
Department of Defense budget and destroying chemical weapons is the right thing to do, 
but she wants to figure out how to do it in a more financially responsible way. She will 
recommend a schedule and life cycle cost estimate in the spring of 2018 and would like 
sound ideas from project workers on how to “get rid of the bullets” quickly and safely in 
a fiscally responsible manner. Milchling said she plans to work with the CAC and CDCAB 
on this initiative. She said she knows there will be problems in the plant and feels 
solutions are needed in advance to be able to fix things when they occur. She said she is 
here to help the program move forward to see the elimination of these last two 
stockpiles. 
 
 
BGCAPP Project Update – Jeff Brubaker, Site Project Manager (SPM), BGCAPP, 
and Ron Hink, Project Manager, Bechtel Parsons Blue Grass (BPBG) 
 
Slides of this presentation may be obtained by contacting the ORO at (859) 
626-8944 or bgoutreach@iem.com. 
 
Brubaker gave an at-a-glance update. He said final permits have been received for the 
Explosive Destruction Technology (EDT) project, reminding the group of the project lay-
up due to funding limitations, and said personnel are getting ready to bring the 
equipment back out of lay-up, complete the remaining construction and move the project 
into systemization. Brubaker said the current plan is to complete all EDT construction but 
the Electronic Security System (ESS) by end of spring 2018 and the EDT Operational 
Readiness Review will be performed after main plant operations begin. He discussed 
plant schedule and funding and said the plant was fortunate to receive supplemental 
funding, and immediately began actions in several areas with the benefit of that funding. 
He reminded the group that the Supercritical Water Oxidation (SCWO) process was also 
limited in 2017 due to funding and the completion of weld repairs he reported last 
meeting as complete. He said there will be dedicated focus on SCWO systemization 
beginning in October. Brubaker gave a brief explanation of ESS and said the plant is 
working to complete those activities earlier than scheduled. He said proposals have been 
released to industry for design and fabrication of the rocket-motor gloveboxes. He said 
another supplemental-funding action is approximately 100 people on start-up crews have 
been approved to work 50-hour weeks instead of 40. Hink reported on safety and said he 
is pleased with the performance of the workforce, which has accomplished about three-
and-a-quarter years without a lost-time injury. He discussed progress in the main plant 
and said the Tray Handling System has been turned over to operations, process robots 
are being systemized and the systemization team is working on ramping up testing of the 
Metal Parts Treater (MPT). Hink said the MPT was brought up to low power and it was 
working well when they had some arcing from main power bus. They replaced and 
recoated the bus and are continuing to bring the MPT up to power, and they don’t see 
any additional issues at low power. Brubaker explained the main plant roadmap and said 
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it is a tool developed to guide the project to initiation of plant operations. He mentioned 
the Blue Grass Chemical Activity will be responsible for providing equipment for different 
levels of protective gear for plant workers. Brubaker showed the plant overview 
photograph and said not much has changed on the outside, but the plant is humming 
along making noises as it is being tested and checked out. Hink covered permitting 
updates and provided photographs of plant activities and gave information about them. 
He explained there were some interferences with robot motion discovered during testing. 
They will be easy to fix, and that is why the testing is done, to recognize and fix issues 
like these. Hink then said the ESS is responsible for additional conduit work around the 
plant, and rescue training is well underway as it is best done now to get the teams used 
to the plant and to working together. He discussed the project’s economic impact and 
said staffing should start ramping back up in six to nine months. He said the current staff 
is sufficient for systemization, but people will need to be hired and start training for 
operations. Brubaker provided a brief Pueblo Chemical Agent-Destruction Pilot Plant 
(PCAPP) update and said they had encountered some challenges, one of which was the 
rapid filling of their hydrolysate storage tanks. PCAPP made the decision to temporarily 
ship some hydrolysate off-site for disposal and that effort has been successfully 
completed.  
 
Williams formally welcomed Milchling and thanked her for her comments. He said many 
of the objectives she identified are things the CAC/CDCAB are sensitive to as well, and 
the CDCAB has a number of working groups to look at specific issues. He requested she 
let the groups know if there is anything they can do through Brubaker and Hink to help 
facilitate the current issues. Williams then said he was pleased to hear the Static 
Detonation Chamber is starting to get attended to again. He thanked Sen. McConnell, 
along with many other people in ACWA, the Department of Defense, etc., for helping the 
project acquire funding. He opined it would be difficult for anyone not to be impressed 
with the roadmap and the effort required to start operations. Williams said he personally 
feels a significant amount of progress can now be seen versus the last CAC/CDCAB 
meeting and that group confidence is very high. 
 
 
KDEP Permitting Update – Dale Burton, Blue Grass Army Depot Section, and 
April Webb, Hazardous Waste Branch Manager, KDEP 
 
Burton gave an overview of the current standing of the plant’s main permitting actions: 
Revision 6 of the plant’s Research, Development and Demonstration (RD&D) permit 
(comprehensive update to the original 2005 permit), the Class 2 modification to the 
RD&D permit (removal of munitions washout and removal of cyanide from the 
destruction process) and the waste analysis plan for the main plant. He said KDEP’s 
schedule goals for the above actions are to receive resubmittals on all three actions in 
early October, compile the draft RD&D permit by the end of October, public notice the 
Revision 6 and Class 2 modifications in November and probably hold a public meeting for 
those modifications in early December, leading to the modifications probably being 
issued around the beginning of 2018. Burton said another item is the GB sampling permit 
modification and he anticipates additional modifications coming in for rocket-motor 
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storage and the depot’s open burn/open detonation permit. He noted there were 
approximately 19 smaller modifications that will need attention, as well. Webb said the 
comment period for revised Kentucky regulations ended in August and her group is 
currently responding to comments, which will probably be deferred to the end of 2017.  
  
Williams asked for clarification on the deferral. Webb said there were comments on some 
but not all of the regulations, so they need to defer the whole package to put everything 
together, as there is some cross-over with other regulations not enforced by KDEP. 
 
 
Permitting Comments – Craig Williams, Co-Chair, CDCAB 
 
Williams apologized to the group for not assembling a full working group to discuss the 
permit modifications and explained the working group recommendation process for 
Milchling. He said he had been briefed on the subjects and had followed up with various 
agencies and provided comments on the modifications from his Kentucky Environmental 
Federation organization that did not claim to reflect the opinions of any other groups. 
Williams noted there will be an opportunity to comment on the drafts when they are 
released. He said if any group members would like to discuss the comments he provided 
or wanted to make further comments, to please contact him. The comment letters were 
included in the meeting handouts. 
 
 
Closing Remarks – Reagan Taylor and Craig Williams, Co-Chairs, CDCAB 
 
Taylor said he appreciates everyone’s attendance. Williams welcomed Milchling again and 
urged attendees to go online and check out her background. He said he was very 
confident in her capabilities.  
 
 
Next CAC and CDCAB Meeting 
 
The next meeting is scheduled for Wednesday, Dec. 13, 2017, at 1:30 p.m. at the EKU 
Carl D. Perkins Building, Rooms A and B.    
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